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Activities, Progress, and Deliverables this Period 
TECHNICAL TASKS  
Battelle participated in activities in support of the following subtasks: 

• WAD 4, WO 1.4, Project Communications 
o Battelle staff (Barrows, Gulbransen, Gunster, Richardson) participated in one contractor 

team teleconference on 2/6/06. 
• WAD 5, WO 2.2b, Conceptual Site Model/Problem Formulation 

 Battelle (N. Richardson, D. Gunster, P. Rodgers) delivered a series of four, draft technical 
 memoranda related to development of the CSM: 

1. Identification/Development of Methods for Defining Exposure Point Calculations 
(EPCs) – delivered on 1/27/06 

2. Revisions to Exposure Assumptions, summary of revisions to exposure assumptions 
proposed in the Pathways Analysis Report; updating values and documentation of the 
information sources – delivered on 1/27/06 

3. Refinement of Toxicity Values and Development of Critical Biota Residues and 
Biomagnification Factors (BMFs) – delivered 2/3/06 

4. Refinement of Conceptual Site Model – delivered 2/7/06. 
  
ADMINISTRATIVE ACTIVITIES 

• Monthly EV and Progress reports prepared. 
• Contract Modification No. 11 was received, providing balance of authorized budgets for calendar 

year 2005 plus Project Administration and Project Communications for January through March 
2006. 

• Pam Rodgers, Battelle, and Marion Olsen, EPA, prepared a scope of work covering new human 
health risk assessment related activities, specifically, determining new fish and crab consumption 
rates, and rescreening historical fish data, using the new rates.  Battelle determined a price 
estimate for two scenarios, one which would cover all new work identified, and another which 
would cover an abbreviated scope, with the intention of completing the work under a new 
contract award. 

    
 
Technical or Schedule Problems Encountered this Period and Solutions Implemented 

• None this period 
 

 
Activities Anticipated Next Period 
TECHNICAL TASKS  

• WAD 5, WO 2.2b, Conceptual Site Model/Problem Formulation 
 Battelle will revise the draft technical memos as needed following Pirnie’s review of the draft 
 deliverables.  Battelle still anticipates delivery of final memos to Pirnie/EPA/USACE on 2/24/06. 
  
ADMINISTRATIVE ACTIVITIES 

• Discussions between Pirnie and Battelle to continue on the 4 pending tasks involving or 
associated with risk assessment:   
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 1.  Develop Fish & Crab Consumption Rates and Rescreen Historical Fish Data 
 2.  Revisit and Refine DQOs 
 3.  WOE Approach for Ecorisk [WAD5 WO2.2c with an authorized budget of $23,902] 
 4.  DRAFT FSP 2 Biota [WAD 5 WO 1.5e with an authorized budget of $43,416]   
Battelle risk assessors agree that items 1 and 2 on this task list should precede items 3 and 4.  Battelle will 
provide pricing estimates covering the second new task to refine and revisit the DQOs.  Decisions will 
need to be made as to which items should be funded now with the remaining budgets on Battelle’s current 
contract, and which tasks will have to wait until the new contract is negotiated and new funding is 
available. 
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